

**Social Development Foundation (SDF)**

**Resilience Entrepreneurship and Livelihood Improvement (RELI) Project**

**Project ID P: 175820  
IDA Credit No. 68760-BD**

**Procurement Plan (Goods , Works & Services)**

**2024 to 2025**

  
**Md. Anarul Islam**  
Manager-Procurement  
Social Development Foundation (SDF)

  
**Md. Mahabubul Alam, FCMA**  
Director: (Finance & Procurement)  
Social Development Foundation (SDF)

  
**Dr. Amitabh Sarker**  
Managing Director  
Social Development Foundation (SDF)

**Social Development Foundation (SDF)**  
**Annual Procurement Plan FY-2024-2025**  
**Procurement Plan for Goods**

Name of Program/Project/Unit: **Resilience Entrepreneurship and Livelihood Improvement (RELI) Project**

Name of Procuring Entity: **Managing Director, SDF**

Sl	Package No.	Description of Procurement Items	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Invite/Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	BD-SDF-379622-GO-RFB-G-2.1 A	Procurement & supply of 3250 nos. laptops.	Lot	1	OTM	Board, SDF	IDA	385.00	Planned date	11-Aug-23	22-Sep-23	22-Oct-23	29-Oct-23	5-Nov-23	12-Nov-23		
									Planned days		42	30	7	7	7	93	90
									Actual Date	3-Sep-23	24-Dec-23	8-Aug-24					
									Actual days		112					112	90
2	BD-SDF-251634-GO-RFB-G-2.2	Procurement & supply of 3250 nos. Modems.	Lot	1	OTM	MD, SDF	IDA	8.51	Planned date	3-Nov-23	17-Nov-23	2-Dec-23	9-Dec-23	16-Dec-23	23-Dec-23		
									Planned days		14	15	7	7	7	50	42
									Actual Date	15-Mar-24	31-Mar-24	19-May-24					
									Actual days		16	49				65	42
3	BD-SDF-251614-GO-RFB-G-3.0	Procurement & supply of 3,250 nos. Tab for implementing GEMS software.	Lot	1	OTM	MD, SDF	IDA	106.33	Planned date	25-Jul-24	8-Aug-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24		
									Planned days		14	15	7	7	7	50	42
									Actual Date	7-Aug-24							
									Actual days								
4	BD-SDF-251642-GO-RFB-G-4.0	Procurement & supply of 5,44,000 nos. Tippy Taps for the project Beneficiaries.	Lot	1	OTM	MD, SDF	IDA	32.06	Planned date	30-Jul-24	15-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24		
									Planned days		16	15	7	7	7	52	60
									Actual Date	18-Jul-24	8-Aug-24						
									Actual days		21						
5	BD-SDF-252202-GO-RFB-G-6.0	Procurement & supply of 5,44,000 nos. Deworming tablets & Iron tablets.	Lot	1	OTM	MD, SDF	IDA	0.66	Planned date	15-Sep-24	13-Oct-24	12-Nov-24	19-Nov-24	26-Nov-24	3-Dec-24		
									Planned days		28	30	7	7	7	79	90
									Actual Date								
									Actual days								
6	BD-SDF-252206-GO-RFB-G-7.0	Procurement and supply of 300 nos. BP-Kits.	Lot	1	OTM	MD, SDF	IDA	1.57	Planned date	15-Feb-24	14-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	4-May-24		
									Planned days		28	30	7	7	7	79	90
									Actual Date	30-Jun-24	14-Jul-24						
									Actual days		14						

*Ramiz*  
**Md. Anarul Islam**  
 Manager-Procurement  
 Social Development Foundation (SDF)

*Md. Mahabub Alam*  
**Md. Mahabub Alam** CMA  
 Director, Finance & Procurement  
 Social Development Foundation (SDF)

*Dr. Amitabh Sarker*  
**Dr. Amitabh Sarker**  
 Managing Director  
 Social Development Foundation (SDF)

**Social Development Foundation (SDF)**  
**Annual Procurement Plan FY-2024-2025**  
**Procurement Plan for Goods**

Name of Program/Project/Unit: **Resilience Entrepreneurship and Livelihood Improvement (RELI) Project**  
 Name of Procuring Entity: **Managing Director, SDF**

SI	Package No.	Description of Procurement Items	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Invite/Advvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
7	BD-SDF-252215-GO-RFB-G-9.0	Procurement and supply of Laptops, Desktops, Printers, Scanners and UPS.	Lot	1	OTM	MD, SDF	IDA	2.30	Planned date	8-Nov-24	22-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	28-Dec-24				
									Planned days		14	15	7	7	7	50	42		
									Actual Date										
									Actual days										
8	BD-SDF-253152-GO-RFQ-G-35.0	Printing and supply of Brochure-2	Lot	1	RFQ	MD, SDF	IDA	0.65	Planned date	8-Aug-24	18-Aug-24	22-Aug-24	24-Aug-24	24-Aug-24	26-Aug-24				
									Planned days		10	4	2	0	2	18	42		
									Actual Date	30-Jul-24	7-Aug-24	11-Aug-24	11-Aug-24	11-Aug-24	15-Aug-24				
									Actual days		8	4	0	0	4	16			
9	BD-SDF-271196-GO-RFB-G-43 (RELI)	Procurement and supply of Air Conditioners for SDF (RELI).	Lot	1	OTM	MD, SDF	IDA	4.15	Planned date	8-Jan-24	22-Jan-24	6-Feb-24	13-Feb-24	20-Feb-24	27-Feb-24				
									Planned days		14	15	7	7	7	50	42		
									Actual Date	30-May-24	23-Jun-24								
									Actual days		24								
10	BD-SDF-410930-GO-RFB-G-65	Procurement and supply of Artificial intelligence Enable Video Conferencing Camera for Conference room of SDF HQ	Lot	1	OTM	MD, SDF	IDA	1.32	Planned date	30-Oct-24	13-Nov-24	28-Nov-24	5-Dec-24	12-Dec-24	19-Dec-24				
									Planned days		14	15	7	7	7	50	42		
									Actual Date										
									Actual days										
11	BD-SDF-433203-GO-RFB-G-69.0	Procurement of Micro nutrient Supplements, Dewarming tablets and Iron folic tablets	Lot	1	DM	MD, SDF	IDA	54.45	Planned date	7-Nov-24	8-Dec-24	15-Dec-24	18-Dec-24	21-Dec-24	5-Jan-25				
									Planned days		31	7	3	3	15	59	42		
									Actual Date										
									Actual days										

*25.8.2024*  
**Md. Anarul Islam**  
 Manager-Procurement  
 Social Development Foundation (SDF)

*25/8/24*  
**Md. Mahbubur Alam, CMA**  
 Director, Finance & Procurement  
 Social Development Foundation (SDF)

*25/8/24*  
**Dr. Amitabh Sarker**  
 Managing Director  
 Social Development Foundation (SDF)

**Social Development Foundation (SDF)**  
**Annual Procurement Plan FY-2024-2025**  
**Procurement Plan for Goods**

Name of Program/Project/Unit: **Resilience Entrepreneurship and Livelihood Improvement (RELI) Project**  
 Name of Procuring Entity: **Managing Director, SDF**

SI	Package No.	Description of Procurement Items	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
12	BD-SDF-437178-GO-DIR-G-70.0	Procurement of Seed for housestead gardening for 544000 HHs of RELI Project 3200 Village	Lot	1	DPM	MD, SDF	IDA	55.00	Planned date	16-Sep-24	2-Oct-24	17-Oct-24	24-Oct-24	31-Oct-24	14-Nov-24			
									Planned days		16	15	7	7	14	59	21	
									Actual Date									
									Actual days									
13	G-71.0	Printing and supply of Wall Calendar-3 and Desk Calendar-3	Lot	1	OTM	MD, SDF	IDA	2.20	Planned date	8-Oct-24	18-Oct-24	22-Oct-24	24-Oct-24	24-Oct-24	26-Oct-24			
									Planned days		10	4	2	0	2	18	21	
									Actual Date									
									Actual days									
14	G-72.0	Printing and supply of - Diary-2025	Lot	1	RFQ	MD, SDF	IDA	0.66	Planned date	8-Oct-24	18-Oct-24	22-Oct-24	24-Oct-24	24-Oct-24	26-Oct-24			
									Planned days		10	4	2	0	2	18	21	
									Actual Date									
									Actual days									
15	G-73.0	Printing and supply of Annual Report-2024	Lot	1	RFQ	MD, SDF	IDA	0.66	Planned date	8-Dec-24	18-Dec-24	22-Dec-24	24-Dec-24	24-Dec-24	26-Dec-24			
									Planned days		10	4	2	0	2	18	21	
									Actual Date									
									Actual days									

*25.8.2024*  
**Md. Anarul Islam**  
 Manager-Procurement  
 Social Development Foundation (SDF)

*25/8/24*  
**Md. Mahbulul Alam, FCMA**  
 Director, Finance & Procurement  
 Social Development Foundation (SDF)

*25/8/2024*  
**Dr. Amitabh Sarker**  
 Managing Director  
 Social Development Foundation (SDF)

## Social Development Foundation (SDF)

Annual Procurement Plan FY-2024-2025

### Procurement Plan for Service


Resilience Entrepreneurship and Livelihood Improvement (RELI) Project

Name of Program/Project/Unit:

Name of Procuring Entity: **Managing Director, SDF**

Sl	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
1	BD-SDF-253179-CS-FBS-S-2.0	Hiring consultant for Independent Operational Audit-2	Lump-Sum	Lump-Sum	FBS	MD, SDF	IDA	4.40	Planned date	8-May-24	4-Jun-24	2-Jul-24	23-Jul-24	2-Aug-24	5-Aug-24	12-Aug-24	26-Aug-24			
									Planned days		27	28	21	10	3	7	14	110	120	
									Actual Date											
									Actual days											
2	BD-SDF-253185-CS-QCBS-S-8.0	Hiring of consultancy services for MTR review.	Lump-Sum	Lump-Sum	QCBS	MD, SDF	IDA	14.37	Planned date	24-Feb-24	23-Mar-24	20-Apr-24	27-Apr-24	4-May-24	7-May-24	14-May-24	28-May-24			
									Planned days		28	28	7	7	3	7	14	94	120	
									Actual Date	27-Feb-24	30-Apr-24	29-May-24	12-Jun-24	2-Jul-24	4-Jul-24	4-Jul-24	11-Jul-24			
									Actual days		63	29	14	20	2	0	7	135	120	
3	BD-SDF-410924-CS-INDV-S-17	Hiring of Individual Consultant for Market Assessment on Handicraft or Small Business of RELI Project of SDF	Lump-Sum	Lump-Sum	IC	MD, SDF	IDA	0.55	Planned date	6-Sep-24	20-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	7-Oct-24	14-Oct-24	28-Oct-24			
									Planned days		14	0	7	7	3	7	14	52	120	
									Actual Date											
									Actual days											
4	BD-SDF-366458-CS-QBS/S-35 (RELI)	Hiring Training Providing Organizations (TPOs) for Skill Development and Employment Generation (Micro Entrepreneurship Development) for the RELI Project of SDF	Lump-Sum	Lump-Sum	QBS	MD, SDF	IDA	54.12	Planned date	4-Sep-23	6-Oct-23	7-Nov-23	28-Nov-23	8-Dec-23	15-Dec-23	22-Dec-23	5-Jan-24			
									Planned days		32	32	21	10	7	7	14	123	120	
									Actual Date	4-Sep-23	26-May-24	23-Jun-24								
									Actual days		265	28						293	120	
5	BD-SDF-366459-CS-QBS/S-36 (RELI)	Hiring Training Providing Organizations (TPOs) for Skill Development and Employment Generation (Healthcare Promotion) for the RELI Project of SDF	Lump-Sum	Lump-Sum	QBS	MD, SDF	IDA	52.80	Planned date	4-Sep-23	2-Oct-23	3-Nov-23	24-Nov-23	4-Dec-23	11-Dec-23	18-Dec-23	1-Jan-24			
									Planned days		28	32	21	10	7	7	14	119	120	
									Actual Date	4-Sep-23	26-May-24	24-Jun-24								
									Actual days		265	29								

  
 25/8/24  
**Md. Anarj Islam**  
 Managing Director  
 Social Development Foundation (SDF)

  
 25/8/24  
**Md. Mahbubul Alam** CMA  
 Director, Finance & Procurement  
 Social Development Foundation (SDF)

  
 25/8/24  
**Dr. Amitabh Sarker**  
 Managing Director  
 Social Development Foundation (SDF)

Sl	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
6	BD-SDF-365861-CS-QBS/S-37(RELI)	Hiring Training Providing Organizations (TPOs) for Skill Development and Employment Generation (Agro Based Skills Development)for the RELI Project of SDF	Lump-Sum	Lump-Sum	QBS	MD, SDF	IDA	55.00	Planned date	4-Sep-23	6-Oct-23	7-Nov-23	28-Nov-23	8-Dec-23	15-Dec-23	22-Dec-23	5-Jan-24			
									Planned days		32	32	21	10	7	7	14	123	120	
									Actual Date	4-Sep-23	12-May-24	9-Jun-24								
									Actual days		251	28								
7	BD-SDF-366462-CS-QBS/38 (RELI)	Hiring Training Providing Organizations (TPOs) for Skill Development and Employment Generation for Construction Support Services for the RELI Project of SDF	Lump-Sum	Lump-Sum	QBS	MD, SDF	IDA	49.50	Planned date	4-Sep-23	6-Oct-23	7-Nov-23	28-Nov-23	8-Dec-23	15-Dec-23	22-Dec-23	5-Jan-24			
									Planned days		32	32	21	10	7	7	14	123	120	
									Actual Date	4-Sep-23	30-May-24	30-Jun-24								
									Actual days		269	31								
8	BD-SDF-392681-CS-QCBS-S-39	Hiring firm for conducting skill development and Employment generation training on Modern swing and RMG products for RELI Project of SDF	Lump-Sum	Lump-Sum	QCBS	MD, SDF	IDA	44.00	Planned date	7-May-24	2-Jun-24	4-Jul-24	25-Jul-24	4-Aug-24	11-Aug-24	18-Aug-24	1-Sep-24			
									Planned days		26	32	21	10	7	7	14	117	120	
									Actual Date											
									Actual days											
9	BD-SDF-412798-CS-QCBS-S-40	Hiring firm for conducting skill development and Employment generation training on Electrical & Electronic subsector for RELI Project of SDF	Lump-Sum	Lump-Sum	QCBS	MD, SDF	IDA	44.00	Planned date	7-May-24	2-Jun-24	4-Jul-24	25-Jul-24	4-Aug-24	11-Aug-24	18-Aug-24	1-Sep-24			
									Planned days		26	32	21	10	7	7	14	117	120	
									Actual Date											
									Actual days											
10	BD-SDF-412802-CS-QCBS-S-41	Hiring firm for conducting skill development and Employment generation training on Apprenticeship model for RELI Project of SDF	Lump-Sum	Lump-Sum	QCBS	MD, SDF	IDA	44.00	Planned date	7-May-24	3-Jun-24	5-Jul-24	26-Jul-24	5-Aug-24	12-Aug-24	19-Aug-24	2-Sep-24			
									Planned days		27	32	21	10	7	7	14	118	120	
									Actual Date											
									Actual days											
11	BD-SDF-412806-CS-QCBS-S-42	Hiring firm for conducting skill development and Employment generation training on Motor Driving for RELI Project of SDF	Lump-Sum	Lump-Sum	QCBS	MD, SDF	IDA	44.00	Planned date	7-May-24	3-Jun-24	5-Jul-24	26-Jul-24	5-Aug-24	12-Aug-24	19-Aug-24	2-Sep-24			
									Planned days		27	32	21	10	7	7	14	118	120	
									Actual Date											
									Actual days											
12	BD-SDF-412810-CS-QCBS-S-43	Hiring firm for conducting skill development and Employment generation training on ICT & Computer application for RELI Project of SDF	Lump-Sum	Lump-Sum	QCBS	MD, SDF	IDA	44.00	Planned date	7-May-24	4-Jun-24	6-Jul-24	27-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24	3-Sep-24			
									Planned days		28	32	21	10	7	7	14	119	120	
									Actual Date											
									Actual days											
13	BD-SDF-427418-CS-INDV-S-45	Hiring short term Consultant for Counselling Skill Development for youth under Employment Generation Support, Sub Component B-3 of RELI project.	Lump-Sum	Lump-Sum	IC	MD, SDF	IDA	1.38	Planned date	10-Sep-24	12-Oct-24	13-Nov-24	4-Dec-24	14-Dec-24	21-Dec-24	28-Dec-24	11-Jan-25			
									Planned days		32	32	21	10	7	7	14	123	120	
									Actual Date											
									Actual days											

*Md. Anwarul Islam*  
 Md. Anwarul Islam  
 Manager, Procurement  
 Social Development Foundation (SDF)

*Md. Mahbub Alam*  
 Md. Mahbub Alam, FCMA  
 Director, Finance & Procurement  
 Social Development Foundation (SDF)

*Dr. Amitabh Sarker*  
 Dr. Amitabh Sarker  
 Managing Director  
 Social Development Foundation (SDF)