

**Social Development Foundation (SDF)
Annual Procurement Plan FY 2023-2024
Procurement Plan for Service**

Name of Program/Project/Unit:
Name of Procuring Entity: Managing Director, SDF

Sustainable Coastal and Marine Fisheries Project (SCMFP)

Package No.	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S 2.2 (BSCMP) P)	Sectoral Study-Economic and Environmental benefits of Village level Infrastructures for Component-3, SDF, SCMFP.	Lump-Sum	Lump-Sum	IC	MD, SDF	IDA	1.00	Planned date	1-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	5-Oct-23	8-Oct-23	12-Oct-23	15-Oct-23			
								Planned days		16	7	7	4	3	4	3	44	120	
								Actual Date											
								Actual days											
S 5.0 (BSCMP) P)	Midterm Evaluation of Component-3, SDF, SCMFP	Lump-Sum	Lump-Sum	QCBS	MD, SDF	IDA	5.10	Planned date	4-Dec-23	5-Jan-24	6-Feb-24	27-Feb-24	8-Mar-24	15-Mar-24	22-Mar-24	5-Apr-24			
								Planned days		32	32	21	10	7	7	14	123	120	
								Actual Date											
								Actual days											

16-07-23

Engr. Md. Shoriful Islam' MIEB
Manager, Procurement
Social Development Foundation (SDF)

Md. Mahbubul Alam
16-7-23
Md. Mahbubul Alam, MIEB
Director, Finance & Procurement
Social Development Foundation (SDF)

A.Z.M. Sakhawat Hossain
16/7/23
A.Z.M. Sakhawat Hossain
Managing Director
Social Development Foundation (SDF)

**Social Development Foundation (SDF)
Annual Procurement Plan FY 2023-2024
Procurement Plan for Goods**

Name of Program/Project/Unit: **Sustainable Coastal and Marine Fisheries Project (SCMFP)**
Name of Procuring Entity: **Managing Director, SDF**

Package No.	Description of Procurement Items	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Million (BDT)	Time Code for Process	Invite/Advvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
G 32.0 (SCMFP)	Procurement of Professional Camera with accessories for Component-3, SDF, SCMFP.	Lot	1	RFQ	MD, SDF	IDA	0.35	Planned date	1-Sep-23	8-Sep-23	15-Sep-23	18-Sep-23	18-Sep-23	21-Sep-23			
								Planned days		7	7	3	0	3	20	21	
								Actual Date									
								Actual days									
G 29.0 (SCMFP)	Procurement and Supply of Computer/Laptops, Scanner and Printer for the field staff of Component-3, SDF (SCMFP).	Lot	1	OTM	MD, SDF	IDA	3.50	Planned date	3-Nov-23	18-Nov-23	3-Dec-23	10-Dec-23	17-Dec-23	24-Dec-23			
								Planned days		15	15	7	7	7	51	42	
								Actual Date									
								Actual days									
G 30.0 (SCMFP)	Procurement of Furniture for Component-3, SDF, SCMFP.	Lot	1	OTM	MD, SDF	IDA	3.50	Planned date	1-Aug-23	16-Aug-23	31-Aug-23	7-Sep-23	14-Sep-23	21-Sep-23			
								Planned days		15	15	7	7	7	51	42	
								Actual Date									
								Actual days									
G 31.0 (SCMFP)	Procurement of photocopy machine and other equipment for new area (Bhola) for Component-3, SDF, SCMFP.	Lot	1	RFQ	MD, SDF	IDA	0.50	Planned date	8-Dec-23	15-Dec-23	19-Dec-23	25-Dec-23	25-Dec-23	28-Dec-23			
								Planned days		7	4	6	0	3	20	42	
								Actual Date									
								Actual days									

16.07.23

Engr. Md. Shoriful Islam' MIEB
Manager, Procurement
Social Development Foundation (SDF)

[Signature]

16.7.23

Md. Mahbul Alam
Director, Finance & Procurement
Social Development Foundation (SDF)

[Signature]
16/7/23
A.Z.M. Sakhawat Hossain
Managing Director
Social Development Foundation (SDF)